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WATER MAIN SPECIAL PROVISIONS

The following Special Provisions supplement the “ Standard Specifications for Water and Sewer
Main Construction in lllinois,” 7th Edition, dated 2014; the Association of lllinois Soil and Water
Conservation District’s “lllinois Urban Manual,” dated June 2013, and the lllinois Department of
Transportation’s “ Standard Specifications for Road and Bridge Construction”, adopted April 1,
2016, which apply to and govern the construction of the water main relocation.

SEQUENCE OF WORK: All work shall be scheduled in a manner to reduce customer service
interruption to a bare minimum. The contractor shall work closely with the Village’s water operator
informing them of possible service interruptions during the various switches from the existing
system to the proposed system. The Contractor shall notify the Village in writing at least 48 hours
in advance of the water main work.

PVC WATER LINE — FREE BORE: The material for this item shall be class 200, Yelomine pipe.
The pipe shall be installed in the locations as shown on the plans. This price shall include the
directional boring required for the installation of this pipe. Yelomine pipe shall be required in the
locations where the lines are to be free bored as shown on the plans. The bore sending/
receiving pits and any pavement removal and replacement shall be included in the price of this
item. The contractor shall restore the areas of the pits to its’ previous condition after
construction.

Payment for this item shall be made at the contracted price per foot of the WATER MAIN 6,
complete, which price shall include all labor, equipment, and any material required to construct this
item, and no other compensation shall be allowed.

PVC WATER LINE: Water lines shall be of the size and type specified on the plans. The lines shall
be PVC SDR 21, rated for 160 psi with rubber ring joint or approved equal. The pipe shall be
installed in the locations shown on the plans. Thrust blocks are required at all pipe bends greater
than 11 1/4° and at all caps, plugs, tees, valves and hydrants and are considered incidental to the
various size PVC water line. Mega Lug Joint Restraints are required on all pipe greater than 6
inches in diameter at all bends greater than 11 1/4°. Mechanical joints will be required on all fittings
for pipe greater than 6 inches in diameter.

Payment for this item shall be made at the contracted price per foot of WATER MAIN 6”, complete,
which price shall include all labor, equipment, and any material required to construct this item, and
no other compensation shall be allowed.

LOCATING WIRE: The Contractor shall furnish and install #12 locating wire or line marking
tape in the Water Main trench. The wire shall be brought up at all possible locations. The
cost of providing and installing this item shall be included in the project and no further
compensation shall be made.
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SAMPLE STATION: The Contractor shall furnish and install meter box with frame and lid and

sample port at the locations shown on the plans. The cost of providing and installing this item shall
be included in the project and no further compensation shall be made.

MECHANICAL JOINTS: The material for this item shall conform to the applicable portions of the
AWWA standard C1531. Mechanical joints shall be required on all 6" pipe bends greater than or
equal to 11 1/4 degrees and at all caps, plugs, tees and hydrants. The cost of these and all other
fittings shall be included in the project and no further compensation shall be made.

GATE VALVE: The gate valves shall be of resilient seat type meeting, or exceeding AWWA
standard C-509 latest revision. This work shall be paid for at the contract unit price each WATER
VALVES 6” and shall include the furnishing and installation of valve boxes, as shown in the
Standard Specifications for Water and Sewer Main Construction in lllinois.

TAPPNG SLEEVE AND VALVE: The tapping sleeves and valves of the sizes shown shall be
installed as shown on the plans. All items necessary to make the connection shall be provided
under this item. Valve boxes shall be provided as a part of this item.

The furnishing and installation of all required items shall be paid for at the contract unit price per
each for TAPPING VALVE AND SLEEVES 6.

LINE STOP: The Contractor shall install a line stop in the 6” main at location shown in the drawings.
These line stops shall remain in place after installation.

This work shall be paid for at the contracted unit price per each of INSERTING VALVES 6”,
complete, which price shall include all labor, equipment, and any material required to construct this
item, and no other compensation shall be allowed.

FIRE HYDRANT ASSEMBLY: Fire Hydrants shall meet all applicable parts of ANSI/AWWA C502
Standards and be suitable for general waterworks service. Hydrants shall be dry barrel, post type,
with compression main valve closing with pressure. Hydrants shall have a replaceable safety stem
coupling and a replaceable safety flange at the ground line to prevent or minimize traffic damage.
Main valve opening shall be 5 1/4 inch in diameter. Hydrants shall have two - 2 2" NST hose
nozzles and one 5" pumper nozzle that is manufactured to NFPA-1963 fire hose connection
standards and are UL listed and FM approved with a non-locking cap, and shall have a 6" standard
mechanical joint inlet. Bury depth shall be 42 inches. Fire hydrants shall be Kennedy Guardian 3-
Way.

Payment for this item shall be made at the contract unit price per each for FIRE HYDRANT AND
VALVE (SPECIAL), complete with all fittings, pipe, valves, valve boxes and other material to
construct this item.

CAP EXISTING LINES: Under this item, the Contractor shall cut and cap existing water mains as
indicated on the plans. It is unknown if these mains can be completely isolated so the connections
may be “wet.” The materials and conditions of the existing mains are also unknown. This item
includes all material, labor, and equipment necessary to complete the work. All cost shall be
included in the cost of the job and no additional compensation will be allowed.
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EXCAVATION, FOUNDATION, BEDDING AND HAUNCHING: These items shall be performed in
accordance with Section 20-2.20 and Standard Drawing No. | of the Standard Specifications. This
item shall be included in the cost of the contract.

INITIAL BACKFILL: Initial Backfill and Final Backfill shall be performed in accordance with Section
20-3.02 and 20-3.03, respectfully, and Standard Drawing No. 2 of the Standard Specifications.
These items shall be incidental to the Contract except when using Method | (a) or | (b).

Backfilling operations shall closely follow the sewer installation activity. No more than 200 feet of
trench shall remain open during construction. No trench shall remain open during weekday night
time hours or during the weekend (daylight and night time). This item shall be included in the cost
of the Contract.

TRENCH MAINTENANCE AND REPAIR: During the life and warranty period of the Contract, the
Contractor shall maintain and repair trench settlement which occurs. This item shall be performed
during the Contract and will be paid for upon inspection and approval by the Owner and the
Engineer. If the work is unsatisfactory, payment will be held until satisfactory work is completed.

WATER AND SEWER SEPARATION: The Contractor shall comply with all requirements in the
lllinois Environmental Protection Agency's standards contained in Title 35 of the lllinois
Administrative Code and any IEPA Technical Policy Statements concerning separation of potable
water mains from sewers and drains.

WATER MAIN REMOVAL

Description: This work shall be in accordance with Section 561 of the Standard Specifications and
the following provisions.

Construction Requirements. The existing waterline to be abandoned in place. Caps shall be
provided and installed on the existing line as close to the line stop as possible. The Contractor shall
remove the minimum amount of existing line to install the cap.

Basis of Payment. This work shall be paid for at the contract unit price per foot for WATER MAIN
REMOVAL. This item all labor, material and backfill of the disturbed areas and will not be paid for
separately, but shall be included in the contract unit price per foot for WATER MAIN REMOVAL.

TREE REMOVAL

Description. This work shall consist of removal and off-site disposal of trees as indicated
on the plans and by the Engineer.

Construction Requirements. This work shall be performed in accordance with Section
201 of the Standard Specifications and these special provisions. Trees may not be cut
down from April 1 through September 30. No additional trees shall be felled without
approval from the Engineer.
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Basis of Payment. This work shall be paid for at the contract price bid per unit for TREE

REMOVAL at the specified diameter, and no additional compensation will be allowed to
comply with these provisions.
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State of lllinois
Department of Transportation
Bureau of Local Roads and Streets

SPECIAL PROVISION
FOR
INSURANCE

Effective: February 1, 2007
| Revised: August 1, 2007

All references to Sections or Articles in this specification shall be construed to mean specific
Section or Article of the Standard Specifications for Road and Bridge Construction, adopted by
the Department of Transportation.

The Contractor shall name the following entities as additional insured under the Contractor’'s
general liability insurance policy in accordance with Article 107.27:

Bureau County Highway Department

Village of Tiskilwa

| The entities listed above and their officers, employees, and agents shall be indemnified and
held harmless in accordance with Article 107.26.
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State of lllinois
Department of Transportation
Bureau of Local Roads and Streets

SPECIAL PROVISION
FOR
CONSTRUCTION AND MAINTENANCE SIGNS

Effective: January 1, 2004
Revised: June 1, 2007

All references to Sections or Articles in this specification shall be construed to mean a specific

Section or Article of the Standard Specifications for Road and Bridge Construction, adopted by
the Department of Transportation.

701.14. Signs. Add the following paragraph to Article 701.14:

All warning signs shall have minimum dimensions of 1200 mm x 1200 mm (48" x 48") and
have a black legend on a fluorescent orange reflectorized background, meeting, as a
minimum, Type AP reflectivity requirements of Table 1091-2 in Article 1091.02.
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COMPENSABLE DELAY COSTS (BDE)

Effective: June 2, 2017
Revised: April 1, 2019

Revise Article 107.40(b) of the Standard Specifications to read:

“(b) Compensation. Compensation will not be allowed for delays, inconveniences, or
damages sustained by the Contractor from conflicts with facilities not meeting the above
definition; or if a conflict with a utility in an unanticipated location does not cause a
shutdown of the work or a documentable reduction in the rate of progress exceeding the
limits set herein. The provisions of Article 104.03 notwithstanding, compensation for
delays caused by a utility in an unanticipated location will be paid according to the
provisions of this Article governing minor and major delays or reduced rate of production
which are defined as follows.

(1) Minor Delay. A minor delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two hours, but not to
exceed two weeks.

(2) Major Delay. A major delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two weeks.

(3) Reduced Rate of Production Delay. A reduced rate of production delay occurs when
the rate of production on the work in conflict with the utility in an unanticipated
location decreases by more than 25 percent and lasts longer than seven calendar
days.”

Revise Article 107.40(c) of the Standard Specifications to read:

“(c) Payment. Payment for Minor, Major, and Reduced Rate of Production Delays will be
made as follows.

(1) Minor Delay. Labor idled which cannot be used on other work will be paid for
according to Article 109.04(b)(1) and (2) for the time between start of the delay and
the minimum remaining hours in the work shift required by the prevailing practice in
the area.

Equipment idled which cannot be used on other work, and which is authorized to
standby on the project site by the Engineer, will be paid for according to
Article 109.04(b)(4).

(2) Major Delay. Labor will be the same as for a minor delay.

Equipment will be the same as for a minor delay, except Contractor-owned
equipment will be limited to two weeks plus the cost of move-out to either the
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Contractor’s yard or another job and the cost to re-mobilize, whichever is less.
Rental equipment may be paid for longer than two weeks provided the Contractor
presents adequate support to the Department (including lease agreement) to show
retaining equipment on the job is the most economical course to follow and in the
public interest.

(3) Reduced Rate of Production Delay. The Contractor will be compensated for the
reduced productivity for labor and equipment time in excess of the 25 percent
threshold for that portion of the delay in excess of seven calendar days.
Determination of compensation will be in accordance with Article 104.02, except
labor and material additives will not be permitted.

Payment for escalated material costs, escalated labor costs, extended project overhead,
and extended traffic control will be determined according to Article 109.13.”

Revise Article 108.04(b) of the Standard Specifications to read:
“(b) No working day will be charged under the following conditions.
(1) When adverse weather prevents work on the controlling item.
(2) When job conditions due to recent weather prevent work on the controlling item.

(3) When conduct or lack of conduct by the Department or its consultants,
representatives, officers, agents, or employees; delay by the Department in making
the site available; or delay in furnishing any items required to be furnished to the
Contractor by the Department prevents work on the controlling item.

(4) When delays caused by utility or railroad adjustments prevent work on the controlling
item.

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure
critical materials prevent work on the controlling item, as long as these delays are not
due to any fault of the Contractor.

(6) When any condition over which the Contractor has no control prevents work on the
controlling item.”

Revise Article 109.09(f) of the Standard Specifications to read:

“(f) Basis of Payment. After resolution of a claim in favor of the Contractor, any adjustment
in time required for the work will be made according to Section 108. Any adjustment in
the costs to be paid will be made for direct labor, direct materials, direct equipment,
direct jobsite overhead, direct offsite overhead, and other direct costs allowed by the
resolution. Adjustments in costs will not be made for interest charges, loss of anticipated
profit, undocumented loss of efficiency, home office overhead and unabsorbed overhead
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other than as allowed by Article 109.13, lost opportunity, preparation of claim expenses
and other consequential indirect costs regardless of method of calculation.

The above Basis of Payment is an essential element of the contract and the claim cost
recovery of the Contractor shall be so limited.”

Add the following to Section 109 of the Standard Specifications.
“109.13 Payment for Contract Delay. Compensation for escalated material costs,

escalated labor costs, extended project overhead, and extended traffic control will be allowed
when such costs result from a delay meeting the criteria in the following table.

Contract Type Cause of Delay Length of Delay

Article 108.04(b)(3) or | No working days have been charged for two
Article 108.04(b)(4) consecutive weeks.
. . The Contractor has been granted a minimum
Completion | Article 108.08(b)(1) or ¢ K extensi f contract ti di
Date Article 108.08(b)(7) wo week extension of contract time, according
to Article 108.08.

Working Days

Payment for each of the various costs will be according to the following.

(a) Escalated Material and/or Labor Costs. When the delay causes work, which would have
otherwise been completed, to be done after material and/or labor costs have increased,
such increases will be paid. Payment for escalated material costs will be limited to the
increased costs substantiated by documentation furnished by the Contractor. Payment
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2),
except the 35 percent and 10 percent additives will not be permitted.

(b) Extended Project Overhead. For the duration of the delay, payment for extended project
overhead will be paid as follows.

(1) Direct Jobsite and Offsite Overhead. Payment for documented direct jobsite
overhead and documented direct offsite overhead, including onsite supervisory and
administrative personnel, will be allowed according to the following table.

Original Contract Supervisory and Administrative
Amount Personnel

Up to $5,000,000 One Project Superintendent
One Project Manager,

Over $ 5,000,000 - One Project Superintendent or

up to $25,000,000 Engineer, and
One Clerk
One Project Manager,

Over $25,000,000 - ! .

up to $50.000.000 One PrOJ_ect Superintendent,
One Engineer, and
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One Clerk

One Project Manager,

Two Project Superintendents,
One Engineer, and

One Clerk

Over $50,000,000

(2) Home Office and Unabsorbed Overhead. Payment for home office and unabsorbed
overhead will be calculated as 8 percent of the total delay cost.

(c) Extended Traffic Control. Traffic control required for an extended period of time due to
the delay will be paid for according to Article 109.04.

When an extended traffic control adjustment is paid under this provision, an adjusted unit
price as provided for in Article 701.20(a) for increase or decrease in the value of work by
more than ten percent will not be paid.

Upon payment for a contract delay under this provision, the Contractor shall assign
subrogation rights to the Department for the Department’s efforts of recovery from any other
party for monies paid by the Department as a result of any claim under this provision. The
Contractor shall fully cooperate with the Department in its efforts to recover from another party
any money paid to the Contractor for delay damages under this provision.”

80384
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE)

Effective: September 1, 2000
Revised: March 2, 2019

FEDERAL OBLIGATION. The Department of Transportation, as a recipient of federal financial
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination
in the award and administration of contracts. Consequently, the federal regulatory provisions of
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business
enterprises. For the purposes of this Special Provision, a disadvantaged business enterprise
(DBE) means a business certified by the Department in accordance with the requirements of
49 CFR Part 26 and listed in the lllinois Unified Certification Program (IL UCP) DBE Directory.

STATE OBLIGATION. This Special Provision will also be used by the Department to satisfy the
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities
Act, 30 ILCS 575. When this Special Provision is used to satisfy state law requirements on
100 percent state-funded contracts, the federal government has no involvement in such
contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this
Special Provision by the Department on those contracts. DBE participation on 100 percent
state-funded contracts will not be credited toward fulfilling the Department’s annual overall DBE
goal required by the US Department of Transportation to comply with the federal DBE program
requirements.

CONTRACTOR ASSURANCE. The Contractor makes the following assurance and agrees to
include the assurance in each subcontract the Contractor signs with a subcontractor.

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race,
color, national origin, or sex in the performance of this contract. The Contractor shall carry
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts
funded in whole or in part with federal or state funds. Failure by the Contractor to carry out
these requirements is a material breach of this contract, which may result in the termination
of this contract or such other remedy as the recipient deems appropriate, which may
include, but is not limited to:

(a) Withholding progress payments;

(b) Assessing sanctions;

(c) Liquidated damages; and/or

(d) Disqualifying the Contractor from future bidding as non-responsible.
OVERALL GOAL SET FOR THE DEPARTMENT. As a requirement of compliance with 49 CFR
Part 26, the Department has set an overall goal for DBE participation in its federally assisted

contracts. That goal applies to all federal-aid funds the Department will expend in its federally
assisted contracts for the subject reporting fiscal year. The Department is required to make a
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good faith effort to achieve the overall goal. The dollar amount paid to all approved DBE
companies performing work called for in this contract is eligible to be credited toward fulfillment
of the Department’s overall goal.

CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR. This contract includes a
specific DBE utilization goal established by the Department. The goal has been included
because the Department has determined the work of this contract has subcontracting
opportunities that may be suitable for performance by DBE companies. The determination is
based on an assessment of the type of work, the location of the work, and the availability of
DBE companies to do a part of the work. The assessment indicates, in the absence of unlawful
discrimination and in an arena of fair and open competition, DBE companies can be expected to
perform 4.00 % of the work. This percentage is set as the DBE participation goal for this
contract. Consequently, in addition to the other award criteria established for this contract, the
Department will only award this contract to a bidder who makes a good faith effort to meet this
goal of DBE participation in the performance of the work. A bidder makes a good faith effort for
award consideration if either of the following is done in accordance with the procedures set for
in this Special Provision:

(a) The bidder documents enough DBE participation has been obtained to meet the goal or,

(b) The bidder documents a good faith effort has been made to meet the goal, even though
the effort did not succeed in obtaining enough DBE participation to meet the goal.

DBE LOCATOR REFERENCES. Bidders shall consult the IL UCP DBE Directory as a
reference source for DBE-certified companies. In addition, the Department maintains a letting
and item specific DBE locator information system whereby DBE companies can register their
interest in providing quotes on particular bid items advertised for letting. Information concerning
DBE companies willing to quote work for particular contracts may be obtained by contacting the
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by
visiting the Department’s website at:
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index.

BIDDING PROCEDURES. Compliance with this Special Provision is a material bidding
requirement and failure of the bidder to comply will render the bid not responsive.

The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation
Statement (form SBE 2025) for each DBE company proposed for the performance of work to
achieve the contract goal, with the bid. If the Utilization Plan indicates the contract goal will not
be met, documentation of good faith efforts shall also be submitted. The documentation of good
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to
the bidder when a non-DBE subcontractor is selected over a DBE for work on the contract. The
required forms and documentation must be submitted as a single .pdf file using the “Integrated
Contractor Exchange (iCX)” application within the Department’s “EBids System”.
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The Department will not accept a Utilization Plan if it does not meet the bidding procedures set
forth herein and the bid will be declared not responsive. In the event the bid is declared not
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.

GOOD FAITH EFFORT PROCEDURES. The contract will not be awarded until the Utilization
Plan is approved. All information submitted by the bidder must be complete, accurate and
adequately document enough DBE participation has been obtained or document the good faith
efforts of the bidder, in the event enough DBE participation has not been obtained, before the
Department will commit to the performance of the contract by the bidder. The Utilization Plan
will be approved by the Department if the Utilization Plan documents sufficient commercially
useful DBE work to meet the contract goal or the bidder submits sufficient documentation of a
good faith effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A. This means
the bidder must show that all necessary and reasonable steps were taken to achieve the
contract goal. Necessary and reasonable steps are those which, by their scope, intensity and
appropriateness to the objective, could reasonably be expected to obtain sufficient DBE
participation, even if they were not successful. The Department will consider the quality,
quantity, and intensity of the kinds of efforts the bidder has made. Mere pro forma efforts, in
other words efforts done as a matter of form, are not good faith efforts; rather, the bidder is
expected to have taken genuine efforts that would be reasonably expected of a bidder actively
and aggressively trying to obtain DBE participation sufficient to meet the contract goal.

(a) The following is a list of types of action that the Department will consider as part of the
evaluation of the bidder’s good faith efforts to obtain participation. These listed factors
are not intended to be a mandatory checklist and are not intended to be exhaustive.
Other factors or efforts brought to the attention of the Department may be relevant in
appropriate cases and will be considered by the Department.

(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising and/or written notices) the interest of all certified DBE
companies that have the capability to perform the work of the contract. The bidder
must solicit this interest within sufficient time to allow the DBE companies to respond
to the solicitation. The bidder must determine with certainty if the DBE companies
are interested by taking appropriate steps to follow up initial solicitations.

(2) Selecting portions of the work to be performed by DBE companies in order to
increase the likelihood that the DBE goals will be achieved. This includes, where
appropriate, breaking out contract work items into economically feasible units to
facilitate DBE participation, even when the Contractor might otherwise prefer to
perform these work items with its own forces.

(3) Providing interested DBE companies with adequate information about the plans,

specifications, and requirements of the contract in a timely manner to assist them in
responding to a solicitation.
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(4) a. Negotiating in good faith with interested DBE companies. It is the bidder’s
responsibility to make a portion of the work available to DBE subcontractors and
suppliers and to select those portions of the work or material needs consistent
with the available DBE subcontractors and suppliers, so as to facilitate DBE
participation. Evidence of such negotiation includes the names, addresses, and
telephone numbers of DBE companies that were considered; a description of the
information provided regarding the plans and specifications for the work selected
for subcontracting; and evidence as to why additional agreements could not be
reached for DBE companies to perform the work.

b. A bidder using good business judgment would consider a number of factors in
negotiating with subcontractors, including DBE subcontractors, and would take a
firm’s price and capabilities as well as contract goals into consideration.
However, the fact that there may be some additional costs involved in finding and
using DBE companies is not in itself sufficient reason for a bidder’s failure to
meet the contract DBE goal, as long as such costs are reasonable. Also the
ability or desire of a bidder to perform the work of a contract with its own
organization does not relieve the bidder of the responsibility to make good faith
efforts. Bidders are not, however, required to accept higher quotes from DBE
companies if the price difference is excessive or unreasonable. In accordance
with the above Bidding Procedures, the documentation of good faith efforts must
include copies of each DBE and non-DBE subcontractor quote submitted to the
bidder when a non-DBE subcontractor was selected over a DBE for work on the
contract.

(5) Not rejecting DBE companies as being unqualified without sound reasons based on
a thorough investigation of their capabilities. The bidder's standing within its
industry, membership in specific groups, organizations, or associations and political
or social affiliations (for example union vs. non-union employee status) are not
legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to
meet the project goal.

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of
credit, or insurance as required by the recipient or Contractor.

(7) Making efforts to assist interested DBE companies in obtaining necessary
equipment, supplies, materials, or related assistance or services.

(8) Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; local, state, and federal minority/women
business assistance offices; and other organizations as allowed on a case-by-case
basis to provide assistance in the recruitment and placement of DBE companies.

(b) If the Department determines the bidder has made a good faith effort to secure the work

commitment of DBE companies to meet the contract goal, the Department will award the
contract provided it is otherwise eligible for award. If the Department determines the
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(@) NO AMENDMENT. No amendment to the Utilization Plan may be made without prior
written approval from the Department’'s Bureau of Small Business Enterprises. All
requests for amendment to the Utilization Plan shall be emailed to the Department at
DOT.DBE.UP@illinois.gov.

(b) CHANGES TO WORK. Any deviation from the DBE condition-of-award or contract
plans, specifications, or special provisions must be approved, in writing, by the
Department as provided elsewhere in the Contract. The Contractor shall notify affected
DBEs in writing of any changes in the scope of work which result in a reduction in the
dollar amount condition-of-award to the contract. Where the revision includes work
committed to a new DBE subcontractor, not previously involved in the project, then a
Request for Approval of Subcontractor, Department form BC 260A or AER 260A, must
be signed and submitted. If the commitment of work is in the form of additional tasks
assigned to an existing subcontract, a new Request for Approval of Subcontractor will
not be required. However, the Contractor must document efforts to assure the existing
DBE subcontractor is capable of performing the additional work and has agreed in
writing to the change.

(c) SUBCONTRACT. The Contractor must provide copies of DBE subcontracts to the
Department upon request. Subcontractors shall ensure that all lower tier subcontracts or
agreements with DBEs to supply labor or materials be performed in accordance with this
Special Provision.

(d) ALTERNATIVE WORK METHODS. In addition to the above requirements for reductions
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals. Where the contract allows alternate work methods
which serve to delete or create underruns in condition of award DBE work, and the
Contractor selects that alternate method or, where the Contractor proposes a substitute
work method or material that serves to diminish or delete work committed to a DBE and
replace it with other work, then the Contractor must demonstrate one of the following:

(1) The replacement work will be performed by the same DBE (as long as the DBE is
certified in the respective item of work) in a modification of the condition of award; or

(2) The DBE is aware its work will be deleted or will experience underruns and has
agreed in writing to the change. If this occurs, the Contractor shall substitute other
work of equivalent value to a certified DBE or provide documentation of good faith
efforts to do so; or

(3) The DBE is not capable of performing the replacement work or has declined to
perform the work at a reasonable competitive price. If this occurs, the Contractor
shall substitute other work of equivalent value to a certified DBE or provide
documentation of good faith efforts to do so.
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made on the contract until such time as the Contractor submits sufficient documentation
demonstrating achievement of the goal in accordance with this Special Provision or after
liquidated damages have been determined and collected.

(h) RECONSIDERATION. Notwithstanding any other provision of the contract, including but

80029

not limited to Article 109.09 of the Standard Specifications, the Contractor may request
administrative reconsideration of a decision to deduct the amount of the goal not
achieved as liquidated damages. A request to reconsider shall be delivered to the
Contract Compliance Section and shall be handled and considered in the same manner
as set forth in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision,
except a final decision that a good faith effort was not made during contract performance
to achieve the goal agreed to in the Utilization Plan shall be the final administrative
decision of the Department. The result of the reconsideration process is not
administratively appealable to the U.S. Department of Transportation.
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DISPOSAL FEES (BDE)
Effective: November 1, 2018
Replace Articles 109.04(b)(5) — 109.04(b)(8) of the Standard Specifications with the following:

“(5) Disposal Fees. When the extra work performed includes paying for disposal fees at a
clean construction and demolition debris facility, an uncontaminated soil fill operation or
a landfill, the Contractor shall receive, as administrative costs, an amount equal to five
percent of the first $10,000 and one percent of any amount over $10,000 of the total
approved costs of such fees.

(6) Miscellaneous. No additional allowance will be made for general superintendence, the
use of small tools, or other costs for which no specific allowance is herein provided.

(7) Statements. No payment will be made for work performed on a force account basis until
the Contractor has furnished the Engineer with itemized statements of the cost of such
force account work. Statements shall be accompanied and supported by invoices for all
materials used and transportation charges. However, if materials used on the force
account work are not specifically purchased for such work but are taken from the
Contractor’s stock, then in lieu of the invoices, the Contractor shall furnish an affidavit
certifying that such materials were taken from his/her stock, that the quantity claimed
was actually used, and that the price and transportation claimed represent the actual
cost to the Contractor.

Iltemized statements at the cost of force account work shall be detailed as follows.
a. Name, classification, date, daily hours, total hours, rate, and extension for each
laborer and foreman. Payrolls shall be submitted to substantiate actual wages paid if

so requested by the Engineer.

b. Designation, dates, daily hours, total hours, rental rate, and extension for each unit of
machinery and equipment.

c. Quantities of materials, prices and extensions.
d. Transportation of materials.

e. Cost of property damage, liability and workmen’s compensation insurance premiums,
unemployment insurance contributions, and social security tax.

(8) Work Performed by an Approved Subcontractor. When extra work is performed by an
approved subcontractor, the Contractor shall receive, as administrative costs, an amount
equal to five percent of the total approved costs of such work with the minimum payment
being $100.
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(9) All statements of the cost of force account work shall be furnished to the Engineer not
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later than 60 days after receipt of the Central Bureau of Construction form “Extra Work
Daily Report”. If the statement is not received within the specified time frame, all
demands for payment for the extra work are waived and the Department is released
from any and all such demands. It is the responsibility of the Contractor to ensure that
all statements are received within the specified time regardless of the manner or method

of delivery.”
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EMULSIFIED ASPHALTS (BDE)
Effective: August 1, 2019
Revise Article 1032.06 of the Standard Specifications to read:

“1032.06 Emulsified Asphalts. Emulsified asphalts will be accepted according to the
current Bureau of Materials Policy Memorandum, “Emulsified Asphalt Acceptance Procedure”.
These materials shall be homogeneous and shall show no separation of asphalt after thorough
mixing, within 30 days after delivery, provided separation has not been caused by freezing. They
shall coat the aggregate being used in the work to the satisfaction of the Engineer and shall be
according to the following requirements.

(a) Anionic Emulsified Asphalt. Anionic emulsified asphalts RS-1, RS-2, HFRS-2, SS-1h, and
SS-1 shall be according to AASHTO M 140, except as follows.

(1) The cement mixing test will be waived when the emulsion is being used as a tack coat.

(2) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu
of Ash Content and shall meet a minimum of 97.5 percent.

(b) Cationic Emulsified Asphalt. Cationic emulsified asphalts CRS-1, CRS-2, CSS-1h, and
CSS-1 shall be according to AASHTO M 208, except as follows.

(1) The cement mixing test will be waived when the emulsion is being used as a tack coat.

(2) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu
of Ash Content and shall meet a minimum of 97.5 percent.

(c) High Float Emulsion. High float emulsions HFE-90, HFE-150, and HFE-300 are medium
setting and shall be according to the following table.

Test HFE-90 HFE-150 HFE-300
Viscosity, Saybolt Furol, at 122 °F (50 °C),
(AASHTO T 59), SFS ¥ 50 min. 50 min. 50 min.
Sieve Test, No. 20 (850 pum), retained on
sieve, (AASHTO T 59), % 0.10 max. 0.10 max. 0.10 max.
Storage Stability Test, 1 day,
(AASHTO T 59), % 1 max. 1 max. 1 max.
Coating Test (All Grades),
(AASHTO T 59), 3 minutes stone coated thoroughly
Distillation Test, (AASHTO T 59):
Residue from distillation test to
500 °F (260 °C), % 65 min. 65 min. 65 min.
Qil distillate by volume, % 7 max. 7 max. 7 max.
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Characteristics of residue from distillation
test to 500 °F (260 °C): Penetration at
77 °F (25 °C), (AASHTO T 49), 100 g,

5 sec, dmm 90-150 150-300 300 min.
Float Test at 140 °F (60 °C),
(AASHTO T 50), sec. 1200 min. 1200 min. 1200 min.

1/ The emulsion shall be pumpable.

(d) Penetrating Emulsified Prime. Penetrating Emulsified Prime (PEP) shall be according to
AASHTO T 59, except as follows.

Test Result
Viscosity, Saybolt Furol, at 77 °F (25 °C), SFS 75 max.
Sieve test, retained on No. 20 (850 um) sieve, % 0.10 max.
Distillation to 500 °F (260 °C) residue, % 38 min.
Qil distillate by volume, % 4 max.

The PEP shall be tested according to the current Bureau of Materials lllinois Laboratory
Test Procedure (ILTP), "Sand Penetration Test of Penetrating Emulsified Prime (PEP)".
The time of penetration shall be equal to or less than that of MC-30. The depth of
penetration shall be equal to or greater than that of MC-30.

(e) Delete this subparagraph.

() Polymer Modified Emulsified Asphalt. Polymer modified emulsified asphalts, e.g. SS-1hP,
CSS-1hP, CRS-2P (formerly CRSP), CQS-1hP (formerly CSS-1h Latex Modified) and
HFRS-2P (formerly HFP) shall be according to AASHTO M 316, except as follows.

(1) The cement mixing test will be waived when the polymer modified emulsion is being
used as a tack coat.

(2) CQS-1hP (formerly CSS-1h Latex Modified) emulsion for micro-surfacing treatments
shall use latex as the modifier.

(3) Upon examination of the storage stability test cylinder after standing undisturbed for
24 hours, the surface shall show minimal to no white, milky colored substance and
shall be a homogenous brown color throughout.

(4) The distillation for all polymer modified emulsions shall be performed according to
AASHTO T 59, except the temperature shall be 374 + 9 °F (190 £ 5 °C) to be held for
a period of 15 minutes and measured using an ASTM 16F (16C) thermometer.

(5) The specified temperature for the Elastic Recovery test for all polymer modified
emulsions shall be 50.0 + 1.0 °F (10.0 £ 0.5 °C).
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(6) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu
of Ash Content and shall meet a minimum of 97.5 percent.

(g) Non-Tracking Emulsified Asphalt. Non-tracking emulsified asphalt NTEA (formerly SS-

1vh) shall be according to the following.

Test Requirement
Saybolt Viscosity at 77 °F (25 °C),

(AASHTO T 59), SFS 20-100
Storage Stability Test, 24 hr, (AASHTO T 59), % 1 max.
Residue by Distillation, 500 + 10 °F (260 = 5 °C), or
Residue by Evaporation, 325 £ 5 °F (163 + 3 °C),

(AASHTO T 59), % 50 min.
Sieve Test, No. 20 (850 pm), (AASHTO T 59), % 0.3 max.

Tests on Residue from Evaporation
Penetration at 77 °F (25 °C), 100 g, 5 sec,

(AASHTO T 49), dmm 40 max.
Softening Point, (AASHTO T 53), °F (°C) 135 (57) min.
Ash Content, (AASHTO T 111), % Y 1 max.

1/ The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in
lieu of Ash Content and shall meet a minimum of 97.5 percent

The different grades are, in general, used for the following.

Grade Use
SS-1, SS-1h, RS-1, RS-2, CSS-1, CRS-1, CRS-2, Tack Coat
CSS-1h, HFE-90, SS-1hP, CSS-1hP,
NTEA (formerly SS-1vh)
PEP Prime Coat

RS-2, HFE-90, HFE-150, HFE-300,
CRS-2P (formerly CRSP), HFRS-2P (formerly HFP),
CRS-2, HFRS-2

Bituminous Surface Treatment

CQS-1hP (formerly CSS-1h Latex Modified)

Micro-Surfacing
Slurry Sealing
Cape Seal”
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EQUIPMENT PARKING AND STORAGE (BDE)

Effective: November 1, 2017

Replace the first paragraph of Article 701.11 of the Standard Specifications with the following.
“701.11 Equipment Parking and Storage. During working hours, all vehicles and/or

nonoperating equipment which are parked, two hours or less, shall be parked at least 8 ft

(2.5 m) from the open traffic lane. For other periods of time during working and for all

nonworking hours, all vehicles, materials, and equipment shall be parked or stored as follows.

(a) When the project has adequate right-of-way, vehicles, materials, and equipment shall be
located a minimum of 30 ft (9 m) from the pavement.

(b) When adequate right-of-way does not exist, vehicles, materials, and equipment shall be
located a minimum of 15 ft (4.5 m) from the edge of any pavement open to traffic.

(c) Behind temporary concrete barrier, vehicles, materials, and equipment shall be located a
minimum of 24 in. (600 mm) behind free standing barrier or a minimum of 6 in. (150 mm)
behind barrier that is either pinned or restrained according to Article 704.04. The 24 in.
or 6 in. measurement shall be from the base of the non-traffic side of the barrier.

(d) Behind other man-made or natural barriers meeting the approval of the Engineer.”
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MOBILIZATION (BDE)
Effective: April 1, 2020
Replace Articles 671.02(a), (b), and (c) of the Standard Specifications with the following:
“(a) Upon execution of the contract, 90 percent of the pay item will be paid.
(b) When 90 percent of the adjusted contract value is earned, the remaining ten percent of

the pay item will be paid along with any amount bid in excess of six percent of the original
contract amount.”

80428

34



PORTLAND CEMENT CONCRETE (BDE)

Effective: November 1, 2017

Revise the Air Content % of Class PP Concrete in Table 1 Classes of Concrete and Mix Design
Criteria in Article 1020.04 of the Standard Specifications to read:

“TABLE 1. CLASSES OF CONCRETE AND
MIX DESIGN CRITERIA

Class Use Air
of Content
Conc. %

PP Pavement Patching
Bridge Deck Patching (10)
PP-1
PP-2
PP-3 4.0-8.0"
PP-4
PP-5

Revise Note (4) at the end of Table 1 Classes of Concrete and Mix Design Criteria in Article
1020.04 of the Standard Specifications to read:

“(4) For all classes of concrete, the maximum slump may be increased to 7 in (175 mm)
when a high range water-reducing admixture is used. For Class SC, the maximum
slump may be increased to 8 in. (200 mm). For Class PS, the maximum slump may be

increased to 8 1/2in. (215 mm) if the high range water-reducing admixture is the
polycarboxylate type.”

80389

35



PORTLAND CEMENT CONCRETE BRIDGE DECK CURING (BDE)

Effective: April 1, 2015
Revised: November 1, 2019

Revise the following three entries and add the following footnote to the Index Table of Curing and
Protection of Concrete Construction in Article 1020.13 of the Standard Specifications:

“INDEX TABLE OF CURING AND PROTECTION OF CONCRETE CONSTRUCTION
LOW AIR
CURING CURING TEMPERATURE
TYPE OF CONSTRUCTION METHODS PEE‘IYOSD PROTECTION
METHODS
Superstructure (except deck) 1020.13(a)(1)(2)(3)(5)(6) & ¥ 7 1020.13(d)(1)(2)
Superstructure (Approach Slab) | 1020.13(a)(5)(6) ¥ 3 1020.13(d)(1)(2) "
Deck 1020.13(a)(5)(6) 1¥/ 7 1020.13(d)(1)(2) "

19/ The cellulose polyethylene or synthetic fiber with polymer polyethylene blanket method
shall not be used on latex modified concrete, or vertical concrete surfaces greater than
1 ft (300 mm), e.g. parapets.”

Add the following to Article 1020.13(a) of the Standard Specifications.

“(6)Cellulose Polyethylene Blanket Method and Synthetic Fiber with Polymer
Polyethylene Blanket Method. After the surface of concrete has been textured or
finished, it shall be covered immediately with a wetted cellulose polyethylene
blanket or wetted synthetic fiber with polymer polyethylene blanket. The blankets
shall be installed with the white perforated polyethylene side facing up. The
blanket’s fiber side shall be wetted immediately prior to placement or as the blanket
is being placed, and the polyethylene side shall be thoroughly soaked with a gentle
spray of water immediately after placement. For bridge decks, a foot bridge shall
be used to place and wet the blankets.

Adjoining blankets shall overlap a minimum of 8in. (200 mm). Bubbles and
wrinkles shall be removed with a broom, squeegee, or as recommended by the
manufacturer.

The blankets shall be maintained in a wetted condition until the concrete has
hardened sufficiently to place soaker hoses without indentations to the concrete
surface. The soaker hoses shall be placed on top of the blankets at a maximum
4 ft (1.2 m) spacing. The blankets shall be kept wet with a continuous supply of
water for the remainder of the curing period. Other continuous wetting systems
may be used if approved by the Engineer.

For areas inaccessible to the blankets, curing shall be according to
Article 1020.13(a)(3).”
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